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RECOMMENDATION: 
 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-23, extending the period of contract award for each 
project identified on the attached document for six months, to February 28, 2007. 
 
ISSUE: 
 
The Department will not be able to meet the contract award deadline of six months established under 
the FY 2005-06 STIP/SHOPP Allocation Plan and Criteria for the four projects identified the 
attached document.  Commission approval of this extension request is needed in order to re-advertise 
and award the projects.  The attachment also shows the details of these projects and the delays that 
have resulted in the extension request.    
 
BACKGROUND: 
 
On February 2006, the Commission allocated $24,080,000 for the construction of three SHOPP 
projects identified on the attached list.  In accordance with the Commission’s FY 2005-06 
STIP/SHOPP Allocation Plan and Criteria, the deadline to award contracts for the projects allocated 
in February 2006, is August 31, 2006.  The Department is requesting an extension for contract award 
as authorized under the allocation plan.   

 
At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan 
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction 
within six months.  The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the 
receiving agencies to request a time extension if the project will not be awarded within the six 
months. 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for Department construction 
projects are available for contract award for a period of 12 months from the date of allocation.  The 
Guidelines further stipulate that the Commission may approve a waiver to the contract award 
deadline one time only for up to 20 months in accordance with Section 14529.8 of the Government 
Code.  

  
 “Caltrans improves mobility across California” 



Reference No.:  2.8b.(2)
July 19-20, 2006

Attachment 

Allocated
Project PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of

No. Dst Co Rte EA DESCRIPTION Source (x $1,000) (month-yr)

1 3 Sac L550
1

1648/03- 
2C84U4

Fire and Life safety and 
facility repairs - Translab 
facility.

SHOPP 4,979$      In February 2006, funds were allocated for this project in 
Sacramento County.  The project was advertised May 30, 2006 
and was scheduled for bid opening June 27, 2006.  The 
Department did not receive any request for bid packages two 
weeks after the project was advertised.  The Department is 
currently re-packaging and marketing the project to receive 
competitive bids.  The Department is requesting an award 
extension of six months in order to re-advertise and award the 
project.

6 February-07

2 4 Ala 238 0096F/04-
449804    
249044

Rehabilitate roadway and 
widening.

SHOPP 16,603$    In February 2006, funds were allocated for this project in 
Alameda County. The original bid opening date was April 18, 
2006.  Several addendums were added to the plans and 
specifications.  The addendums postponed the bid opening date 
to June 28, 2006.  The Department is requesting an award 
extension of six months in order to re-advertise and award. 

6 February-07

3 6 Fre 99 06-1638/ 
0E2604

Rehabilitate roadway. SHOPP 2,498$      In February 2006, funds were allocated for this project in 
Fresno County.  The project was advertised March 13, 2006 
and bid opening was April 11, 2006.  The low bidder was 29.5 
percent over the Engineer's Estimate. The Department is re-
scoping the project to stay within the allocation.  The target 
advertise date is August 10, 2006. The Department is 
requesting an award extension of six months in order to re-
advertise and award the project. 

6 February-07
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